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Category: E. Action Items 
Agenda 
Type: 

Action 
  

  
  

  
  

    

Agenda Item Content 
 
 
Initiated by: Clarence Stukes, Assistant Superintendent, Facilities and Operations  
 
Staff contact: Patti Kavanaugh, Acting Director, Design and Construction Services  
Vaughan Olbrys, Acting Senior Project Manager 
 
Explanation of Subject/Issue: 
 
Staff will present the proposed Final Design for Yorktown High School. The brochure, which will be 
submitted early next week, is the culmination of extensive work by the Building Level Planning 
Committee, APS, and County staff, along with the project architects, Ehrenkrantz, Eckstut, and Kuhn. The 
County Board will consider the Use Permit for the Yorktown Project at its meeting of October 13, 2007.  
 
Among the thirty-nine Use Permit conditions proposed by the County Manager, several result in work not 
originally part of the project scope and add additional construction cost: 
· Condition 13: Adds a driveway with apron at the intersection of Greenbrier and 28th St., 40 foot bus nub, 
and other street improvements. 
· Condition 25: Requires that the façade treatments be generally consistent with those presented October 
13. These include changes to more expensive glass curtain wall at the aquatics facility in response to 
comments received during the approval process.  
· Condition 36 requires APS to completely rebuild the existing six tennis courts if they are used for 
construction staging or relocatable classrooms. Rebuilding is currently planned and included in the cost 
estimate. In addition, APS is directed to consider design and construction of an area to install accessible 
bleachers, and to consider lighting the tennis courts. Bleachers are not a requirement of the school tennis 
program and as such are not presently in the cost estimate. Neighborhood opposition to lighting the 
tennis courts, first documented in connection with the 2004 addition, has been renewed. The Use Permit 
for the 2004 addition limits lighting to the two tennis courts on the school property, only during the months 
of March, April, and May, and not after 8 p.m. APS Health and PE staff support consideration of lighting 
the tennis courts.  
· Condition 36 also requires that APS build and consider lighting an outdoor basketball court. This court 
was included in the Greenbrier Park Master Plan as an amenity to be rebuilt after school construction was 
complete. 
Other Use Permit conditions have already been incorporated into the project.  
 
The Transportation and Planning Commissions each recommended that the project include structured 
parking. However, APS and County staff concur that the most appropriate parking solution for Yorktown is 
347 surface parking spaces. Structured parking would add between $3 and $10 million to the cost of the 
project, depending on the size, location, and phasing of the structure. 
 
The Planning Commission also recommended that the dumpster be located inside the building. Making 
this adjustment is not recommended by APS or County staff because it would move the dumpster and 
dumpster operations closer to nearby residences, require a redesign of the first floor to accommodate the 
additional area, and potentially obstruct the fire lane, necessitating a site plan revision. The cost of this 
modification is estimated at $400,000.  
 
Notable changes to the project since the Schematic Design approval include: 



·LEED scorecard has been updated to reflect 40 points, exceeding the LEED Silver goal. 
·Pedestrian access to and across the site has been enhanced. 
·Accessibility has been improved in the auditorium and courtyard. 
·The wall between the front door and the entrance to the Aquatics Facility has been modified to add visual 
interest to the façade. 
·Glass has been added lower on the aquatics facility elevation to enhance the pedestrian experience. 
·Parking area driveways at the intersection of 28th Street N. and N. Greenbrier Street (with associated 
relocation of utilities) have been modified to enhance pedestrian and driver safety. 
·Some Transportation Demand Management measures have been successfully implemented. 
 
The most recent cost estimate (dated June 6, 2007) including LEED Silver, was $200,000 less than the 
overall project budget of $102,087,000. However, both the complex approval process and design 
changes mandated during this process have added costs. Professional fees totaling $138,500 reflect 
meetings and preparation of presentations, printing of brochures, creating additional models, and creating 
additional reports, above those included in the base contract. In addition, estimated construction costs are 
increased by modifications to the auditorium, aquatics facility façade, parking area driveways, relocation 
of the outdoor basketball court, lighting of the tennis and basketball courts, and various street and 
sidewalk improvements. The estimated construction cost increases, associated with the modifications 
described above, total $1.2 million, including escalation. The final design brochure will include this revised 
cost estimate. An increase in the overall project budget of $1.1 million will be considered in the 
development of the FY 2009-2014 Capital Improvement Plan.  
 
 

FY 2007-2012 CIP Budget 
 

Bond 2004 - Design $2,200,000.00 

Bond 2006 - Partial Construction 24,800,000.00 

Bond 2008 - Remaining Funding 75,087,000.00 

Total $102,087,000.00 
  

Current Cost Estimate 
 

Schematic Design Brochure June 6, 2007 Cost Estimate $100,358,258.00 

LEED Silver 1,500,000.00 

Design Changes 1,200,000.00 

Additional Design Costs 138,500.00 

Total $103,196,758.00 
  

Increase in Budget  $1,109,758.00 

 
Building permits for the project will be obtained in two phases. To support a June 2008 construction start, 
permit drawings for Phase I of construction were submitted on September 13. These drawings will be 
revised to reflect changes which occurred during the Use Permit approval process. Site permit drawings 
were submitted October 11. With these submissions, approval of a Use Permit on October 13, and an 
eight month permit review by County staff, the project remains on schedule for bidding in March 2008. 
Construction then in June 2008. Total project completion is planned for August 2012.  

 



Superintendent's Recommendation: 
 
The Superintendent recommends approval. 

Action Agenda Details 
Motion: 
"I move that the Board approve the final design for the Yorktown Phase II construction project."  
 
Motion By: 
Edward J Fendley 

Second: 
Libby T Garvey 

 

Action: Unanimous 
Voting Record 

 

David M Foster Yea 
Edward J Fendley Yea 
Frank K Wilson Yea 
Libby T Garvey Yea 
Sally M Baird Yea 
 


