

Questions and Answers On

Status of Greenbrier Park Construction

January 13, 2007

- 1. Will the new synthetic turf football field (upper field) be completed as expected by the end of this month?**

The stadium complex is expected to be substantial complete on, January 15; however, the track coating will not be completed by that date. It is unknown at this time when this work can be done because of the temperatures needed and pending use of the field by the high school and PRCR. Accomplishing this coating now prior to the start-up of the high school spring sports is preferred. Other possibilities would be around spring break utilizing the week that the school will be on break or after the spring sports season, i.e., summer. Because of the uncertainty of this work, PRCR will not begin scheduling use until it is known that the work will not be able to done at this time. The high school will begin using the field for scheduled practices and games beginning February 19.

- 2. How warm does it have to be to install the rubberized track surface?**

The track surfacing installation needs ambient temperatures which are 40 degrees and rising. The work is expected to take about 21 days.

- 3. Is it still the plan to have the baseball diamond and the back softball diamond available for the spring season?**

The recreation softball diamond and baseball diamond are scheduled for completion February 15. This will be in time for the start-up of these sports by the high school.

- 4. When will the walking path around the diamonds be opened for walkers and joggers?**

Because of adjacent work, the walking loop will become available at the end of the project, approximately June 30, as it currently stands.

- 5. Is anything going to be scheduled on the upper field between now and the Feb. 19 use by the school's, e.g. school PE or marching band?**

It's not clear. PRCR may begin some use once the track coating timeframe is resolved. Mike Krulfeld stated a reluctance to move P.E. outdoors unless temperatures were in the 60 degree range. I have no word on the marching band.

- 6. Since the walking loop won't be open until June, can walkers and joggers start using the track without its rubber surface? Also, will at least the section from the parking lot be opened in order to provide access to the ball diamonds?**

Yes, the running track can be used without the rubber surfacing. And, yes, the walkway section from the parking lot down to the baseball field will be open with phase 2 (February 15th).

- 7. When will the staircase from Chestnut Hills be opened?**

The connection to Chestnut Hills will be opened with phase 2 (February 15).

- 8. Will there be a separate ribbon cutting for the upper field? If so, when?**

No, we are not planning a separate ribbon cutting for the upper field, although this has been considered. The current planning is for a September "Grand Opening" of all facilities.